

# Rolling Stock Procurement Status


- F59PHI locomotive procurement (21 units)
  - Active
- New/Remanufactured locomotive procurement
  - Currently in the evaluation process
- New passenger car procurement
  - Postponed

# F59PHI Locomotive Procurement (21 locomotives)

Expected delivery date: October 1 through December 2018



Current paint scheme



New paint scheme (first 5 units)



New paint scheme (next 16 units)

## New / Remanufactured Locomotive Procurement

- Proposals are currently in the evaluation process.
- Our goal is to award a contract in the 1<sup>st</sup> quarter of 2019

## New Passenger Car Procurement

- Original bid was cancelled in July 2018
- Due to only one proposal received on the original bid
- Mechanical Department has since met seven manufacturers to encourage more participation in the bid process.
- Mechanical and Transportation Departments have also visited five sister agencies to discuss car design, common challenges and innovation
- Goal is to issue a revised bid in the 1<sup>st</sup> quarter of 2019

**Questions?**