

**Date of Submittal:** 4/7/2010  
**Project Manager:** George Smith  
**Contract No:** K71855  
**Project No:** CY-2939

**Contractor:** ABC Construction  
**Project:** RID Gresham Interlocking

- Product Submittal:**
- Design Submittal:** DS-CY2939-001-01

**Description of Submittal Item(s):** Gresham Junction Wye House  
 Book-of-Plans [Phase 2 to Phase 3 Revisions]

**Discipline:** Signal/Engineering

**Related Specification Section No.:** 1449-06, Division III - Technical Specifications,  
 Signal Engineering CAD Drawings - Section 15

**Related IDOT Spec. Article and Paragraph(s) Nos.:** N/A

**Related Drawing No. / Detail:** Cover, INDEX1, 9 to 14, 45, 46, 51, 61, 68, 70, 72, 73  
 74, SHOP2

**Location / Use of Submitted Item:** Gresham Junction MP 10.02 RID

**Approval Dates**

- |                                   |                              |                         |
|-----------------------------------|------------------------------|-------------------------|
| • <b>Contractor:</b>              | _____ <b>SIGN HERE</b> _____ | _____ <b>DATE</b> _____ |
|                                   |                              | <b>Date</b>             |
| • <b>(Subcontractor):</b>         | _____                        | _____                   |
|                                   |                              | <b>Date</b>             |
| • <b>(Sub-subcontractor):</b>     | _____                        | _____                   |
|                                   |                              | <b>Date</b>             |
| • <b>(Supplier/Manufacturer):</b> | _____                        | _____                   |
|                                   |                              | <b>Date</b>             |

**Metra Signal/Engineering**

- "Approved"
- "Approved as Noted"
- "Disapproved"

**Comments:**  
 Ok. Approved as is.

**Signed:** \_\_\_\_\_ **SIGN HERE** \_\_\_\_\_ **DATE** \_\_\_\_\_  
 Metra Proj. Mgr. **Date**